

JCNA Website Update



Background

- Former 2nd Gen Website Structure 5 Years Old
- Data Storage Method Not Optimal
 - Size Was Increasing Exponentially
 - Storage & Maintenance Costs Increasing
- Security Issues & Rejected Messages
- Drupal Platform Out of Date
- Limited Online Member & Event Management

Desired End State

- Efficient, Stable & Secure Platform
- Simple & Cost-Effective Expandability
- Improved Online Member & Event Participation Management
- Best Value for the Money - Hosting & Maintenance Costs & New Work
- Retention / Carryover or Linkage to Current Website Features
- Refreshed Look

CR-8 Website Update

Phases

- Phase I – 100% Complete
- Phase II – Implementation Ongoing
- Phase III – Tentative Incremental Changes

Phase I

- Platform & Site Updated
- Some Pages Reorganized – Content The Same
- Server Upgraded – Faster & More Memory
- Member Web Accounts Merged With Membership Data Base

Phase II

- Members Only Section Established
- Member Database Enhancements
 - Expanded Members Management Capability
 - Jaguar Journal Distribution (On Hold)

Phase III

- “Minor Site Upgrades” Depending on Funding
- Further Member Database Enhancements
- Develop Requirement For Next Major Upgrade
- Anticipated Financial Constraints